



# Flexible Power

Western Power Distribution  
Procurement Timetable V1.2

## Introduction

This document details Western Power Distributions (WPD) planned procurement dates for the provision of demand response services.

WPD conducts its procurement activities for demand response services through its Flexible Power brand twice a year. WPD reserves the right to amend, add or remove procurement activities at any time.

WPD maintains a Dynamic Purchasing System (DPS) for its demand response requirements. The DPS will hold a record of all potential suppliers that have completed Pre-Qualification and are therefore eligible to tender.

A guide on how to join the DPS and details of WPDs full procurement process can be found [here](#).

## 2021 Procurement dates

### Procurement cycle 1

11<sup>th</sup> January 2021 – Proposed CMZs published

8<sup>th</sup> February 2021 – ITT issued to all participants accepted onto the DPS

19<sup>th</sup> March 2021 – ITT Deadline

9<sup>th</sup> April 2021 – Procurement results

### Procurement Cycle 2

28<sup>th</sup> June 2021 – Proposed CMZs published

2<sup>nd</sup> August 2021 – ITT issued to all participants accepted onto the DPS

10<sup>th</sup> September 2021 – ITT Deadline

1<sup>st</sup> October 2021 – Procurement results

## 2022 Procurement dates

### Procurement cycle 1

10<sup>th</sup> January 2022 – Proposed CMZs published

7<sup>th</sup> February 2022 – ITT issued to all participants accepted onto the DPS

18<sup>th</sup> March 2022 – ITT Deadline

8<sup>th</sup> April 2021 – Procurement results

### Procurement Cycle 2

27<sup>th</sup> June 2022 – Proposed CMZs published

1<sup>st</sup> August 2022 – ITT issued to all participants accepted onto the DPS

9<sup>th</sup> September 2022 – ITT Deadline

30<sup>th</sup> September 2022 – Procurement results

2023 procurement dates will be added when this document is updated in Dec 2021.



# Flexible Power