



# Flexible Power

## Flexibility Services

2021 TENDER TIMELINE

March 2021 v1

## Tender Timeline

We intend to run 2 flexibility tenders a year, Spring and Autumn. These will be signposted at least 4 weeks in advance of tender launch.

### Spring Tender

Stage	Date
Signposting	March
DPS Company Registration / PQQ	Always Open
Asset Qualification	April - May
Technical Assessment	May – June
Bidding Window	June
Commercial Assessment	June – August
Contract Award	September

### Autumn Tender

Stage	Date
Signposting	August
DPS Company Registration / PQQ	Always Open
Asset Qualification	September – October
Technical Assessment	October – November
Bidding Window	November
Commercial Assessment	November – December
Contract Award	January