



Flexible Power

Western Power Distribution
Procurement Timetable V1

Introduction

This document details Western Power Distributions (WPD) planned procurement dates for the provision of demand response services.

WPD conducts its procurement activities for demand response services through its Flexible Power brand twice a year. WPD reserves the right to amend, add or remove procurement activities at any time.

WPD maintains a Dynamic Purchasing System (DPS) for its demand response requirements. The DPS will hold a record of all potential suppliers that have completed Pre-Qualification and are therefore eligible to tender.

A guide on how to join the DPS and details of WPD's full procurement process can be found [here](#).

2021 Procurement dates

Procurement cycle 1

11th January 2021 – Proposed CMZs published

8th February 2021 – ITT issued to all participants accepted onto the DPS

19th March 2021 – ITT Deadline

9th April 2021 – Procurement results

**the timeline for this procurement round has been extended so that the latest version of the ENA Standard Flexibility Agreement ([version 1.2](#)) can be used to contract with all successful bidders. The procurement results will now be published on 17th May 2021.*

Procurement Cycle 2

28th June 2021 – Proposed CMZs published

2nd August 2021 – ITT issued to all participants accepted onto the DPS

10th September 2021 – ITT Deadline

1st October 2021 – Procurement results

2022 Procurement dates

Procurement cycle 1

10th January 2022 – Proposed CMZs published

7th February 2022 – ITT issued to all participants accepted onto the DPS

18th March 2022 – ITT Deadline

8th April 2022 – Procurement results

Procurement Cycle 2

27th June 2022 – Proposed CMZs published

1st August 2022 – ITT issued to all participants accepted onto the DPS

9th September 2022 – ITT Deadline

30th September 2022 – Procurement results

2023 procurement dates will be added when this document is updated in Dec 2021.

